COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 25/ 2020

ESTI MATE SUMVARY 12:28: 36
CONTI D C20258- COMBO ESTI MATE NO: 0016 PROG SPEC YR: 2005
PCN: 20258- BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 316.5 DAYS TI ME ALLOW 440 WORK DAYS
PR SH 119A BOULDER CANYON PERCENT TIME:  71.93 ORI G TIME ALLOW 380 WORK DAYS
PROJECT NO. ER119A- 065
PR SH 119A BOULDER CANYON
NAMVE OF ROAD:
PROJECT COUNTI ES: BOULDER, REG ON 4
CONTRACTOR:
ZAK DI RT | NCORPORATED PAY PERI OD ENDI NG 08/ 25/ 2020 DATE TI ME STARTED 03/13/2019
14290 H LLTOP RD. DATE LET 01/ 03/ 2019 DATE WORK BEGAN  03/13/2019
DATE AWARDED 01/31/ 2019 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 02/26/2019 DATE ACCEPTED
LONGVONT CO 80504 (970) 535- 4657 DATE NOTI CE TO PROCEED 03/13/2019
CURRENT TOTAL THI' S ESTI MATE
CURRENT PROJECT AMT: $ 20,258, 879. 10 PARTI Cl PATI NG $ 12,022, 333.86 $ 642, 659. 50
AWARD PRQJECT AM: $ 30, 306, 322. 04 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COMPLETE: 59. 34% TOTAL EARNI NGS 12, 022, 333. 86 642, 659. 50
FUNDS AVAI LABLE: $ 8,236,545, 24 STOCKPI LED MATERI ALS 313, 569. 67 -630. 00
GROSS EARNI NGS 12, 335, 903. 53 642, 029. 50
TOTAL CLAI MS: $ 0.00 RETAI NAGE - 235, 270. 72 414. 64
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 12, 100, 632. 81 642, 444. 14
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT  DUE 12, 100, 632. 81 642, 444. 14
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 642, 444. 14

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C20258- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 20258-BI D ESTI MATE RUN 08/ 25/ 2020
PRQJECT: ERL19A- 065 ESTI MATE NO 0016 12: 28: 36
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00001 Cl earing and G ubbing 6. 740 4.270
ACRE 0. 000 0. 00
6, 500. 00000 4.270 27, 755. 00
0010 201-00005 Renoval of Debris 1. 000 0. 800
LS 0. 000 0. 00
2,500. 00000 0. 800 2, 000. 00
0015 202-00010 Renpval of Tree 362. 000 145. 000
EACH 39. 000 11, 700. 00
300. 00000 184. 000 55, 200. 00
0020 202-00015 Renoval of Headwal | 10. 000 10. 000
EACH 0. 000 0. 00
650. 00000 10. 000 6, 500. 00
0025 202-00019  Renpval of Inlet 3. 000 1.000
EACH 0. 000 0. 00
600. 00000 1. 000 600. 00
0030 202-00033 Renoval of Pipe 20. 000 18. 000
EACH 2.000 1,120. 00
560. 00000 20. 000 11, 200. 00
0035 202- 00037 Renoval of End Section 1. 000 0. 000
EACH 0. 000 0. 00
250. 00000 0. 000 0. 00
0040 202-00090 *Renoval of Delineator 115. 000 4. 000
EACH 0. 000 0. 00
4.00000 4.000 16. 00
0045 202-00150  Renoval of Wall 20. 000 20. 000
EACH 0. 000 0. 00
95. 00000 20. 000 1, 900. 00
0050 202-00155 *Renoval of Wall 166. 000 166. 000
LF 0. 000 0. 00
17. 50000 166. 000 2,905. 00
0055 202-00200 Renoval of Sidewal k 1, 191. 000 1,191. 000
SY 0. 000 0. 00

5. 00000 1, 191. 000 5, 955. 00



CONTI D: C20258- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 20258-BI D ESTI MATE RUN 08/ 25/ 2020
PRQJECT: ER119A- 065 ESTI MATE NO 0016 12: 28: 36
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 202-00201  *Renoval of Curb 417. 000 417. 000
LF 0. 000 0. 00
12. 00000 417. 000 5, 004. 00
0065 202-00203 Renoval of Curb and Cutter 42.000 42.000
LF 0. 000 0. 00
6. 00000 42.000 252. 00
0070 202-00206 Renoval of Concrete Curb Ranp 11. 000 11. 000
Sy 0. 000 0. 00
10. 00000 11. 000 110. 00
0075 202-00220 *Rermoval of Asphalt Mat 34,571. 000 13, 527. 000
SY 6, 570. 000 36, 135. 00
5. 50000 20, 097. 000 110, 533. 50
0076 202-05026 Sawi ng Asphalt Mat (6 In) Add Sawcutting Asphalt Mat 911. 000 911. 000
6 Inch
( ) LF 0. 000 0. 00
1. 63000 911. 000 1, 484.93
0080 202-00810 *Rermoval of Ground Sign 92. 000 43. 000
EACH 0. 000 0. 00
56. 00000 43. 000 2, 408. 00
0085 202-00821 *Renoval of Sign Panel 2.000 2.000
EACH 0. 000 0. 00
56. 00000 2.000 112. 00
0090 202-01130 *Rermoval of Guardrail Type 3 6, 555. 000 5, 133. 000
LF 0. 000 0. 00
2.50000 5, 133. 000 12,832.50
0095 202-01135 *Renoval of Guardrail Thrie Beam 150. 000 75. 000
LF 38. 000 228.00
6. 00000 113. 000 678. 00
0100 202-01140 Renoval of Guardrail Type 4 2,795. 000 2,621. 000
LF 32.000 352. 00
11. 00000 2, 653. 000 29, 183. 00
0105 202-01300 *Renpval of End Anchorage 24.000 11. 000
EACH 1.000 215. 00

215. 00000 12. 000 2,580.00



CONTI D

CAT NO0200

0110

0115

0120

0125

0130

0135

0140

0145

0150

0154

0155

202- 04002

203- 00010

203- 00040

203- 00100

203- 00400

203- 00598

203- 01100

203- 01510

203- 01597

900- 00006

203- 02324

C20258- COVBO
20258-BID
ER119A- 065
| TEM
DESCRI PTI ON

ROADWAY

*Cl ean Cul vert

*Uncl assi fi ed Excavation (Conplete In Place)

Uncl assi fied Excavation (Special)

Mick Excavation

*Rock Excavation

*Rock Scaling

Proof Rolling

Backhoe

*Pot hol i ng

Added Item (Dol l ar)/ Added | DS GeoRadar
System

Moni toring

*Bl ast Vibration Mnitoring

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0016

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
48. 000
EACH
850. 00000
42, 236. 000
cy
21. 00000
2, 554. 000
cy
23. 00000
1, 277. 000
cy
45. 00000
62, 016. 000
cy
48. 00000
375. 000
HOUR
115. 00000
20. 000
HOUR
85. 00000
900. 000
HOUR
110. 00000
91. 500
HOUR
250. 00000
12, 656. 540
DOL
1. 00000
1. 000
LS

180, 000. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

28. 000
0. 000
28. 000

31, 931. 000
2,942.000
34,873. 000

1, 943. 000
611. 000
2,554. 000

152. 000
0. 000
152. 000

61, 835. 000
181. 000
62, 016. 000

103. 000
0. 000
103. 000

6. 500
5. 000
11. 500

364. 000
0. 000
364. 000

69. 500
22.000
91. 500

12, 656. 540
0. 000
12, 656. 540

1. 000
0. 000
1. 000

Page 4

ESTI MATE RUN 08/ 25/ 2020

12: 28: 36
ANMOUNT
THI'S CUMULATI VE
PERI OD AMOUNT
0. 00
23, 800. 00
61, 782. 00
732, 333.00
14, 053. 00
58, 742. 00
0. 00
6, 840. 00
8, 688. 00
2,976, 768. 00
0. 00
11, 845. 00
425. 00
977. 50
0. 00
40, 040. 00
5, 500. 00
22, 875. 00
0. 00
12, 656. 54
0. 00
180, 000. 00



CONTI D

CAT NO0200

0156

0157

0158

0160

0165

0170

0175

0180

0185

0190

0195

206- 00000

206- 00100

206- 00065

206- 01786

207- 00205

207-00310

208- 00008

208- 00023

208- 00035

208- 00041

208- 00045

C20258- COVBO
20258-BID
ER119A- 065
| TEM
DESCRI PTI ON

ROADWAY

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0016

Str Excav Added Structure Excavation @10 X 4 RCB

Str Bkfl (CL 1)
Str Bkfl (FlowFill) Add Structure Backfill
Fill)

*Shoring (Area 6)

Topsoi |

St ockpil e Wetl and Topsoi |

*Erosion Log Type 2 (12 Inch)

*Erosion Log (Type 3)(12 Inch)

*Aggr egat e Bag

Rock Check Dam

Concrete Washout Structure

(Fl ow

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
280. 000
cy
28. 00000
964. 000
cy
51. 00000
350. 000
cy
170. 00000
1. 000
LS
14, 900. 00000
8, 550. 000
cy
35. 00000
3. 000
cy
150. 00000
20, 000. 000
LF
6. 25000
6, 519. 000
LF
5. 90000
5, 944. 000
LF
5. 60000
100. 000
EACH
285. 00000
7.000
EACH

4, 400. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

280. 000
0. 000
280. 000

367. 000
0. 000
367. 000

90. 000
70. 000
160. 000

1. 000
0. 000
1.000

668. 000
0. 000
668. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

6, 519. 000
0. 000
6, 519. 000

5, 944. 000
0. 000
5, 944. 000

4. 000
0. 000
4.000

4.000
0. 000
4.000
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ESTI MATE RUN 08/ 25/ 2020

11, 900

.00

.00

00

.00

.00

.00

.00

.00

.00

.00

.00

12: 28: 36

AMOUNT

7,840

18,717

27, 200

14,900

23, 380

38, 462

33, 286

1, 140.

17, 600

00

00

00

00

00

.00

.00

10

40

00

00



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

0200 208-00070

0205

208- 00103

0210

208- 00105

0215

208- 00106

0220

208- 00207

0225

208- 00300

0230

208- 00301

0231

900- 00006

0235

208- 00400

0240

208- 00520

0245 210-00011

C20258- COVBO
20258-BID
ER119A- 065
| TEM
DESCRI PTI ON

Vehi cl e Tracki ng Pad

Renoval and Disposal of Sedinment (Labor)

of Sedi nent

Renoval

and Di sposal

( Equi prent )

*Sweepi ng (Sedi ment Renoval )

*Er osi on Control

Managenent

Tenporary Berns

Tenporary Diversion

Added Item (Dol lar)/ Added 48 |Inch HDPE Pipe

Wat er

Control

Tenporary Stream Crossing

*Reset Mail box Structure (Type 1)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0016

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
14. 000
EACH
3, 100. 00000
600. 000
HOUR
35. 00000
600. 000
HOUR
90. 00000
600. 000
HOUR
125. 00000
250. 000
DAY
135. 00000
755. 000
LF
8. 65000
2, 700. 000
LF
55. 00000
12, 822. 040
DOL
1. 00000
1. 000
LS

150, 000. 00000

1. 000
LS
30, 000. 00000
21. 000
EACH

270. 00000

QrY TH'S PERI OD
QTY TO DATE

12.
. 000
12.

56.

28.
. 000
28.

61.

2,180.
. 000
2,537.

12, 822
0
12,822

000

000

500

. 000
56.

500

000

000

750

. 000
61.

750

. 000
. 000
. 000

. 000
. 000
. 000

000

000

040
000
040

. 000
. 000
. 000

. 750
. 000
. 750

. 000
. 000
. 000
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ESTI MATE RUN 08/ 25/ 2020

1,485

19, 635

.00

.00

.00

.00

00

.00

00

.00

.00

.00

.00

12: 28: 36

AMOUNT

37, 200

1,977

2,520

7,718

19, 440

6,530

139, 535

12,822

150, 000

22,500

00

50

00

75

00

75

00

04

00

00

.00



CONTI D: C20258- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 20258-BI D ESTI MATE RUN 08/ 25/ 2020
PRQJECT: ER119A- 065 ESTI MATE NO 0016 12: 28: 36
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0250 210-00012 *Reset Mailbox Structure (Type 2) 6. 000 0. 000
EACH 0. 000 0. 00
280. 00000 0. 000 0. 00
0255 210-00013 *Reset Mailbox Structure (Type 3) 3. 000 0. 000
EACH 0. 000 0. 00
380. 00000 0. 000 0.00
0260 210- 00090 *Reset Del i neat or 1. 000 0. 000
EACH 0. 000 0. 00
25. 00000 0. 000 0. 00
0265 210-00815 *Reset Sign Panel 1. 000 0. 000
EACH 0. 000 0. 00
110. 00000 0. 000 0.00
0269 211-00100 Drilling Hole Drilling Hole, Added Weep Hole 1, 500. 000 462. 000
LF 0. 000 0. 00
55. 00000 462. 000 25, 410. 00
0270 211-01115 *Rock Reinforcenment (Number 10) 3, 075. 000 3, 075. 000
LF 0. 000 0. 00
98. 00000 3,075. 000 301, 350. 00
0270 MATERI AL ALLOMANCE Rock Reinforcing (No. 10) 4, 425. 000
LF 0. 000 0. 00
4.71000 4,425. 000 20, 841. 75
0270 MATERI AL ALLOMANCE Rock Rei nf or cenment 10, 072. 166
LF 0. 000 0. 00
3.50719 10, 072. 166 35, 325. 00
0270 MATERI AL ALLOWANCE Rock Rei nf or cenent 6, 741. 412
LF 0. 000 0. 00
5. 24000 6, 741. 412 35, 325. 00
0275 211-03005 Dewat eri ng 1. 000 1. 000
LS 0. 000 0. 00
185, 000. 00000 1.000 185, 000. 00
0280 212-00006  *Seeding (Native) 9. 200 1. 380
ACRE 0. 000 0. 00

450. 00000 1.380 621. 00



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

0285 212-00007

0290

212-00022

0295

212-00032

0300

213- 00004

0305

213-00012

0310

213- 00061

0315

214-00145

0320

214-01013

0325

216- 00042

0330

216- 00301

0335 217-00015

C20258- COVBO
20258-BID
ER119A- 065
| TEM
DESCRI PTI ON

*Seedi ng (Native) (Hydraulic)

*Seedi ng (R parian)

*Soi |

Condi ti oni ng

*Mul ching (Weed Free Straw)

*Spray-on Mul ch Bl anket

*Mul ch Tackifier

*Plant Protection Fence

*Live WIIlow Stakes

* Soi

*Turf Reinforcement Mat (C ass 1)

Noxi ous Weed Managenent

Retention Bl anket (Bi odegradabl e Straw Coconut)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0016

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1. 000
ACRE
1, 000. 00000
0. 200
ACRE
3, 500. 00000
10. 400
ACRE
3, 400. 00000
9. 400
ACRE
630. 00000
1.380
ACRE
3, 500. 00000
1, 880. 000
LB
2. 75000
1, 730. 000
LF
6. 00000
100. 000
EACH
3. 25000
4, 000. 000
sy
2.30000
1, 700. 000
%
5. 00000
300. 000
5%

5. 00000

QrY TH'S PERI OD
QTY TO DATE

. 000
. 000
. 000

. 000
. 000
. 000

. 380
. 000
. 380

. 000
. 000
. 000

. 380
. 000
. 380

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000
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ESTI MATE RUN 08/ 25/ 2020

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

12: 28: 36

AMOUNT

4,692

4,830

379.

.00

.00

00

.00

00

50

.00

.00

.00

.00

.00



CONTI D: C20258- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 20258-BI D ESTI MATE RUN 08/ 25/ 2020
PRQJECT: ER119A- 065 ESTI MATE NO 0016 12: 28: 36
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0340 240-00010 Renoval of Nests 40. 000 0. 000
HOUR 0. 000 0. 00
90. 00000 0. 000 0. 00
0345 240- 00020 Netting 1, 300. 000 0. 000
SY 0. 000 0. 00
9. 00000 0. 000 0. 00
0350 304-06007  Aggregate Base Course (C ass 6) 6, 619. 000 3, 304. 000
cY 771.000 38, 164. 50
49. 50000 4,075. 000 201, 712. 50
0355 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 619. 570 484. 850
TON 134.720 19, 534. 40
145. 00000 619. 570 89, 837. 65
0360 403-09210 *Stone Matrix Asphalt 19, 323. 000 0. 000
TON 0. 000 0. 00
111. 00000 0. 000 0. 00
0365 403-34721 *Hot M x Asphalt (Grading SX) (75) (PG 58-28) 7,338. 000 2,677.610
TON 1, 093. 460 89, 663. 72
82. 00000 3,771.070 309, 227. 74
0370 420-00113 Geotextile (Drainage) (O ass 2) 21, 044. 000 17, 855. 000
Sy 62. 000 111. 60
1. 80000 17,917. 000 32, 250. 60
0375 504-08255 *Masonry Landscape Wall (Dry Stack) 683. 000 664. 000
SF 19. 000 1,121.00
59. 00000 683. 000 40, 297. 00
0380 506-00206 Ri prap (6 Inch) 778.000 757. 000
cY 21. 000 1, 638. 00
78. 00000 778.000 60, 684. 00
0380 MATERI AL ALLOMNCE 6 | nch Riprap 20. 000
cY -20. 000 -630. 00
31. 50000 0. 000 0. 00
0385 506-00212 Ri prap (12 Inch) 243. 000 201. 000
cY 42.000 5, 250. 00

125. 00000 243. 000 30, 375. 00



CONTI D: C20258- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 20258-BI D ESTI MATE RUN 08/ 25/ 2020
PRQJECT: ER119A- 065 ESTI MATE NO 0016 12: 28: 36
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0390 506-00218 Riprap (18 Inch) 7,888. 000 7,729.000
cY 0. 000 0.00
80. 00000 7,729.000 618, 320. 00
0390 MATERI AL ALLOMANCE 18 Inch Riprap 0. 000
cY 0. 000 0. 00
37. 80000 0. 000 0.00
0395 506-00224 Riprap (24 Inch) 545, 000 545. 000
cy 0. 000 0.00
130. 00000 545. 000 70, 850. 00
0395 MATERI AL ALLOMANCE 24 Inch Riprap 702. 000
cY 0. 000 0. 00
68. 40000 702. 000 48, 016. 80
0400 506-00612  Matrix Riprap (12 Inch) 4, 263. 000 3, 849. 000
cy 0. 000 0.00
125. 00000 3, 849. 000 481, 125. 00
0405 514-00048 Pedestrian Railing (48 Inch) 238. 000 226. 000
LF 0. 000 0. 00
225. 00000 226. 000 50, 850. 00
0405 MATERI AL ALLOWANCE Pedestrian Railing (48 Inch) 12. 000
LF 0. 000 0.00
176. 20000 12. 000 2,114. 40
0410 601-01000 Concrete Class B 54. 400 54. 400
cY 0. 000 0. 00
697. 00000 54. 400 37,916. 80
0415 601-01050 Concrete Class B (Wall) 18. 000 12. 400
cy 0. 000 0.00
800. 00000 12. 400 9, 920. 00
0420 602-00000 *Rei nf orcing Steel 12, 975. 000 12, 975. 000
LB 0. 000 0. 00
1. 05000 12, 975. 000 13,623.75
0425 603-10240 24 Inch Corrugated Steel Pipe 53. 000 53. 000
LF 0. 000 0.00

98. 00000 53. 000 5,194. 00



CONTI D: C20258- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 20258-BI D ESTI MATE RUN 08/ 25/ 2020
PRQJECT: ER119A- 065 ESTI MATE NO 0016 12: 28: 36
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0430 603-30024 24 Inch Steel End Section 3. 000 3. 000
EACH 0. 000 0.00
650. 00000 3. 000 1, 950. 00
0435 604- 00305 Inlet Type C (5 Foot) 3. 000 0. 000
EACH 0. 000 0. 00
3, 800. 00000 0. 000 0.00
0440 604-00350 Inlet Type C (Special) 2.000 0. 000
EACH 0. 000 0.00
4,700. 00000 0. 000 0. 00
0445 604-00510 Inlet Type D (10 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
5, 500. 00000 0. 000 0.00
0450 606- 00301 *CQuardrail Type 3 (6-3 Post Spacing) 5, 169. 000 2,963. 000
LF 0. 000 0.00
47.00000 2,963. 000 139, 261. 00
0450 MATERI AL ALLOMANCE Cuardrail Type 3 (6-3 Post Spaci ng) 2, 206. 000
LF 0. 000 0. 00
18. 43000 2, 206. 000 40, 656. 58
0455 606-00910 Guardrail Type 9 (Style CA) 975. 000 0. 000
LF 0. 000 0.00
79. 00000 0. 000 0. 00
0456 900- 00012 Added Item (Foot)/ Guardrail Type 9 (CA)(Special) 544. 000 0. 000
LF 0. 000 0. 00
83. 80000 0. 000 0.00
0460 606-00940 Guardrail Type 9 (Style CE) 1, 238. 000 0. 000
LF 261. 000 41, 760. 00
160. 00000 261. 000 41, 760. 00
0465 606-01370 *Transition Type 3G 10. 000 1. 000
EACH 0. 000 0. 00
4, 790. 00000 1.000 4,790. 00
0465 MATERI AL ALLOWANCE Transition Type 3G 10. 000
EACH 0. 000 0.00

2,552. 28000 10. 000 25,522. 80



CONTI D: C20258- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 20258-BI D ESTI MATE RUN 08/ 25/ 2020
PRQJECT: ER119A- 065 ESTI MATE NO 0016 12: 28: 36
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0470 606-01385 *Transi tion Type 3J 2.000 0. 000
EACH 0. 000 0. 00
1, 600. 00000 0. 000 0. 00
0470 MATERI AL ALLOMANCE Transition Type 3J 2.000
EACH 0. 000 0. 00
416. 80000 2.000 833. 60
0475 606-01390 *End Anchorage Type 3K 2.000 0. 000
EACH 0. 000 0. 00
2,180. 00000 0. 000 0. 00
0475 MATERI AL ALLOMANCE End Anchorage Type 3K 2.000
EACH 0. 000 0. 00
1, 008. 45000 2.000 2,016. 90
0480 606- 02003 *End Anchorage (Nonfl ared) 3. 000 0. 000
EACH 0. 000 0. 00
5,100. 00000 0. 000 0. 00
0480 MATERI AL ALLOMNCE End Anchor age (Nonfl ared) 3. 000
EACH 0. 000 0. 00
2,878. 46000 3.000 8, 635.38
0485 606-02005 *End Anchorage (Fl ared) 15. 000 2. 000
EACH 0. 000 0. 00
3, 900. 00000 2.000 7,800.00
0485 MATERI AL ALLOMANCE End Anchorage (Fl ared) 13. 000
EACH 0. 000 0. 00
2,122.42000 13. 000 27,591. 46
0490 607-11525 *Fence (Plastic) 1, 246. 000 1, 246. 000
LF 0. 000 0. 00
2.00000 1, 246. 000 2,492.00
0495 607-55040 *Mesh Anchor 50. 000 0. 000
EACH 0. 000 0. 00
840. 00000 0. 000 0.00
0495 MATERI AL ALLOWANCE Mesh Anchor 50. 000
EACH 0. 000 0. 00

372. 00000 50. 000 18, 600. 00



CONTI D

ROADWAY

CAT NO0200

0500 607-55100

0500

0505

608- 00006

0510

609-21010

0515

609- 21020

0520

612- 00101

0525

612-00102

0530

612- 00103

0535

614-00011

0540

614- 00012

0545 614-01503

C20258- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON
20258-BI D
ER119A- 065 ESTI MATE NO 0016
CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNITS
UNIT PRI CE
*Wre Mesh (Draped) 68, 700. 000
SF
3. 15000
MATERI AL ALLOMNCE W re Mesh
SF
0. 70000
Concrete Sidewal k (6 Inch) 1, 524. 000
SY
59. 00000
Curb and Gutter Type 2 (Section |-B) 57. 000
LF
34. 00000
Curb and CGutter Type 2 (Section Il-B) 884. 000
LF
36. 00000
*Delineator (Drivable Concrete Installation) (Type I) 156. 000
EACH
115. 00000
*Del i neator (Drivable Concrete Installation) (Type I1) 1. 000
EACH
120. 00000
*Del i neator (Drivable Concrete Installation) (Type 28. 000
(N
) EACH
125. 00000
*Sign Panel (Class |) 448. 000
SF
21. 00000
*Sign Panel (Class Il) 322.000
SF
26. 00000
*Steel Sign Support (2-Inch Round)(Post and Socket) 86. 000
EACH

150. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

68, 700. 000
0. 000
68, 700. 000

105. 000
0. 000
105. 000

0. 000
57. 000
57. 000

236. 000
617.000
853. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 13

ESTI MATE RUN 08/ 25/ 2020

1, 938.

22,212

.00

.00

.00

00

00

.00

.00

.00

.00

.00

.00

12: 28: 36

AMOUNT

48, 090

6, 195

1, 938.

30, 708

.00

00

00

00

00

.00

.00

.00

.00

.00

.00



CONTI D: C20258- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PCN: 20258-BI D ESTI MATE RUN 08/ 25/ 2020
PRQJECT: ER119A- 065 ESTI MATE NO 0016 12: 28: 36
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0550 614-01573 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 27.000 0. 000
Sl i pbase
EACH 0. 000 0.00
355. 00000 0. 000 0. 00
0555 614-80000 *Fl ashi ng Beacon 12. 000 0. 000
EACH 0. 000 0. 00
1, 960. 00000 0. 000 0.00
0560 614-80385 *Rumbl e Strip 9, 018. 000 0. 000
LF 0. 000 0.00
0. 18000 0. 000 0. 00
0565 615-00050 Enbanknent Protector Type 5 3. 000 0. 000
EACH 0. 000 0. 00
4, 400. 00000 0. 000 0.00
0570 621-00450 *Det our Pavement 4, 594. 000 4,594. 000
Sy 0. 000 0.00
55. 00000 4,594. 000 252, 670. 00

0575 624-21013 12 Inch Drainage Pipe (O ass 1) (Conplete In Place) 255. 000 120. 000
LF 0. 000 0. 00
68. 50000 120. 000 8, 220. 00
0580 624-27025 24 Inch Drainage Pipe (Class 7) (Conplete In Place) 339. 000 339. 000
LF 0. 000 0.00
90. 00000 339. 000 30, 510. 00
0585 624-27031 30 Inch Drainage Pipe (Cass 7) (Conplete In Place) 62. 000 0. 000
LF 0. 000 0. 00
165. 00000 0. 000 0. 00
0590 624-27037 36 Inch Drainage Pipe (Class 7) (Conplete In Place) 530. 000 298. 000
LF 88. 000 13, 200. 00
150. 00000 386. 000 57, 900. 00
0595 624-27049 48 Inch Drainage Pipe (Cass 7) (Conplete In Place) 76. 000 34.000
LF 0. 000 0. 00
210. 00000 34. 000 7,140.00
0600 625-00000  *Construction Surveying 0. 600 0.507
LS 0.022 5, 500. 00

250, 000. 00000 0.529 132, 250. 00



CONTI D: C20258- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15

PCN: 20258-BI D ESTI MATE RUN 08/ 25/ 2020
PRQJECT: ER119A- 065 ESTI MATE NO 0016 12: 28: 36
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0601 625-00001  Const Surveying (Hour) Construction Survey (Hourly) 61. 000 50. 000
HOUR 11.000 1, 650. 00
150. 00000 61. 000 9, 150. 00
0605 626- 00000 *Mobi | i zati on 0. 500 0. 385
LS 0. 000 0. 00
3, 480, 000. 00000 0. 385 1, 339, 800. 00
0610 626-01102 *Public Information Services (Tier I1) 0. 500 0. 068
LS 0. 000 0.00
65, 000. 00000 0. 068 4,420. 00
0611 700-70034 F/ A Added Public Information Service Itens 5, 500. 000 1,815.210
FA 0. 000 0. 00
1. 00000 1, 815. 210 1,815.21
0615 627-00001 *Pavenent Marking Pai nt 777.000 742.000
GAL 35. 000 2,275.00
65. 00000 777.000 50, 505. 00
0620 627-00008 *Modi fi ed Epoxy Pavenent Marking 116. 000 0. 000
GAL 0. 000 0. 00
85. 00000 0. 000 0. 00
0625 627-01010 *Preformed Plastic Pavement Marking (Type 1) (Inlaid) 174. 000 0. 000
SF 0. 000 0. 00
25. 00000 0. 000 0. 00
0630 627-30405 *Preformed Thernopl astic Paverent Marking 54. 000 0. 000
(Wor d- Synbol ) s 0. 000 0. 00
20. 00000 0. 000 0. 00
0635 629-01003 *Survey Monument (Type 3) 3. 000 0. 000
EACH 0. 000 0.00
1, 500. 00000 0. 000 0. 00
0640 630- 00000  *Fl aggi ng 33, 624. 250 29, 921. 250
HOUR 3, 703. 000 99, 981. 00
27.00000 33, 624. 250 907, 854. 75
0645 630-00007 *Traffic Control Inspection 125. 000 24.500
DAY 0. 000 0. 00

450. 00000 24.500 11, 025. 00



CONTI D: C20258- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16

PCN: 20258-BI D ESTI MATE RUN 08/ 25/ 2020
PRQJECT: ER119A- 065 ESTI MATE NO 0016 12: 28: 36
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0650 630-00012 *Traffic Control Managenent 334. 000 284. 000
DAY 50. 000 50, 000. 00
1, 000. 00000 334. 000 334, 000. 00
0655 630-80335 *Barricade (Type 3 MA) (Tenporary) 23.000 11.500
EACH 0. 000 0. 00
300. 00000 11.500 3, 450. 00
0660 630-80341  *Construction Traffic Sign (Panel Size A) 70. 000 29. 500
EACH 0. 000 0.00
75. 00000 29.500 2,212.50
0665 630-80342  *Construction Traffic Sign (Panel Size B) 140. 000 70. 000
EACH 0. 000 0. 00
80. 00000 70. 000 5, 600. 00
0670 630-80343 *Construction Traffic Sign (Panel Size C) 10. 000 5. 000
EACH 0. 000 0.00
200. 00000 5. 000 1, 000. 00
0675 630-80344  *Construction Traffic Sign (Special) 556. 000 278. 000
SF 0. 000 0. 00
30. 00000 278.000 8, 340. 00
0680 630-80355 *Portable Message Sign Panel 14. 000 7.000
EACH 0. 000 0.00
6, 000. 00000 7.000 42, 000. 00
0685 630-80360  *Drum Channel i zi ng Device 313. 000 156. 500
EACH 0. 000 0. 00
20. 00000 156. 500 3, 130. 00
0690 630-80370  Concrete Barrier (Temporary) 9, 100. 000 3, 134. 000
LF 0. 000 0.00
20. 00000 3, 134. 000 62, 680. 00
0695 630-80380 *Traffic Cone 233. 000 116. 500
EACH 0. 000 0. 00
11. 00000 116. 500 1,281.50
0700 630-85010  *Inpact Attenuator (Tenporary) 19. 000 9. 500
EACH 0. 000 0.00

5, 600. 00000 9. 500 53, 200. 00



CONTI D

ROADWAY

CAT NO0200

0705 630-85020

0710 630-86810

0715 632-00000

0720 700-70010

0725 700-70011

0730 700-70016

0735 700-70018

0740 700-70019

0745 700-70023

0750 700-70025

0751 700-70034

C20258- COVBO
20258-BID
ER119A- 065
| TEM
DESCRI PTI ON

*Mbbi | e Attenuator

*Traffic Signal (Tenporary)

Ni ght Work Lighting

F/ A M nor Contract Revisions

F/ A Partnering

F/ A Fuel Cost Adj ustnment

F/ A Roadway Snpot hness | ncentive

F/ A Asphalt Cenent Cost Adjustnment

F/ A On-The-Job Trai nee

F/ A Quality Incentive Paynent

F/ A Add Ambul ance Standby Service

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0016

2.000

30, 000. 00000

7.000
EACH
25, 000. 00000

1.000

LS
1. 00000
375, 000. 000

F A
1. 00000
10, 000. 000

F A
1. 00000
150, 000. 000

F A
1. 00000
52, 500. 000

F A
1. 00000
21, 682.120

F A
1. 00000
8, 000. 000

F A
1. 00000
60, 000. 000

F A
1. 00000
101, 483. 130

F A

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0.500
0. 000
0.500

3.500
0. 000
3. 500

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

1,137.720
0. 000
1,137.720

0. 000
0. 000
0. 000

21, 682.120
-16, 804. 770
4,877. 350

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

101, 483. 130
0. 000
101, 483. 130
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-16, 804.

.00

.00

.00

.00

.00

.00

.00

7

.00

.00

.00

12: 28: 36

AMOUNT

15, 000

87, 500

1,137

4,877

101, 483

00

00

.00

.00

.00

72

.00

35

.00

.00

13



CONTI D: C20258- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 18

PCN: 20258-BI D ESTI MATE RUN 08/ 25/ 2020
PRQJECT: ER119A- 065 ESTI MATE NO 0016 12: 28: 36
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0752 700- 70034 F/ A F/ A Add Sanitary Facilities 5, 000. 000 4,626. 950
FA 0. 000 0.00
1. 00000 4,626. 950 4,626. 95
0753 900- 00006  Added Item (Dollar)/ Added Engi neering Services 26, 309. 000 26, 309. 000
DOL 0. 000 0. 00
1. 00000 26, 309. 000 26, 309. 00
0755 700- 70594 F/ A DRB Standing Conmittee 100, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMI $17,942,108.60 $ 549, 782. 45 $11, 624, 873. 83
CAT NO0300 RETAI NI NG WALLS

0765 206-00000  Structure Excavation 320. 000 175. 000
(24 145. 000 4, 060. 00
28. 00000 320. 000 8, 960. 00
0770 206-00100 Structure Backfill (Cass 1) 146. 000 0. 000
cY 0. 000 0.00
51. 00000 0. 000 0. 00
0775 504-06400 *Soil Nail wall 1, 756. 000 0. 000
SF 0. 000 0. 00
120. 00000 0. 000 0.00
0780 504-06406  *Soil Nail 8, 245. 000 0. 000
LF 0. 000 0.00
38. 00000 0. 000 0. 00
0785 504-06410 *Verification Testing 5. 000 0. 000
EACH 0. 000 0. 00
3,500. 00000 0. 000 0.00
0790 504-08255 *Masonry Landscape Wall (Dry Stack) 740. 000 0. 000
SF 740. 000 43, 660. 00
59. 00000 740. 000 43, 660. 00
0795 601- 03050 *Concrete Class D (Vall) 300. 000 64. 900
cY 0. 000 0. 00

905. 00000 64. 900 58, 734. 50



CONTI D:

C20258- COVBO

20258-BID
ER119A- 065

| TEM
DESCRI PTI ON

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 19
ESTI MATE RUN 08/ 25/ 2020

CAT NO0300

0800 601-40401

0805 602-00020

0810 605-00061

0815 641-10010

CAT NO0301

0820 202- 00500

0825

206- 00000

0830

206- 00100

0835

206- 01785

0840

515-00120

0845 601-03030

RETAI NI NG WALLS

*Structural Concrete Stain

*Rei nforcing Steel

(Epoxy Coat ed)

6 Inch Perforated Pipe Underdrain (Special)

*Initial Shotcrete Facing

119A039991BR PEDESTRI AN CULVERT EXTENSI ON

of Portions of Present Structure

*Renoval

Structure Excavation

Structure Backfill

(Cass 1)

*Shoring (Area 5)

*\Wat er proof i ng (Menbrane)

Concrete Class D (Box Cul vert)

ESTI MATE NO 0016 12: 28: 36
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QTY THI'S PERI OD TH S CUMULATI VE
UNI TS QTY TO DATE PERI OD ANDOUNT
UNIT PRICE
7, 750. 000 0. 000
SF 0. 000 0. 00
10. 00000 0. 000 0. 00
64, 500. 000 0. 000
LB 0. 000 0. 00
1. 10000 0. 000 0. 00
850. 000 0. 000
LF 0. 000 0. 00
60. 00000 0. 000 0. 00
6, 153. 000 0. 000
SF 0. 000 0. 00
20. 00000 0. 000 0. 00
CAT 0300  CURRENT AMI $ 1,195,606.00$  47,720.00% 111, 354,50
1. 000 0. 500
EACH 0. 000 0. 00
9, 000. 00000 0. 500 4,500. 00
59. 000 59. 000
oy 0. 000 0. 00
28. 00000 59. 000 1, 652. 00
49. 000 0. 000
oY 0. 000 0. 00
51. 00000 0. 000 0. 00
1.000 0. 000
Ls 0. 000 0. 00
25, 700. 00000 0. 000 0. 00
13. 000 0. 000
sy 0. 000 0. 00
22. 00000 0. 000 0. 00
37. 000 36. 000
oy 0. 000 0. 00
700. 00000 36. 000 25, 200. 00



CONTI D: C20258- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 20

PCN: 20258-BI D ESTI MATE RUN 08/ 25/ 2020
PRQJECT: ER119A- 065 ESTI MATE NO 0016 12: 28: 36
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0301 119A039991BR PEDESTRI AN CULVERT EXTENSI ON

0850 601-40300 *Structural Concrete Coating 52. 000 0. 000
514 0. 000 0. 00
10. 00000 0. 000 0. 00
0855 602- 00020 *Rei nforcing Steel (Epoxy Coated) 7, 705. 000 7,705. 000
LB 0. 000 0. 00
1.10000 7,705. 000 8,475.50
0860 606-11010 *Bridge Rail Type 10R 36. 000 0. 000
LF 0. 000 0. 00
475. 00000 0. 000 0. 00
CAT 0301 CURRENT AMI  $ 91,132.50% 0.00% 39, 827. 50

CAT NO0302 D-15-G

0865 202-00246 *Renoval of Asphalt Mat (Pl aning) (Special) 400. 000 223.000
SY 0. 000 0. 00
45. 00000 223. 000 10, 035. 00
0870 202-00453  Renoval of Portions of Present Structure (Cl ass 2) 28. 000 0. 000
Sy 28.000 7,000. 00
250. 00000 28. 000 7,000. 00
0875 202-00460 Renoval of Portions of Present Structure (Cass 3) 2.000 0. 000
SY 0. 000 0. 00
1, 000. 00000 0. 000 0.00
0880 203-00100  Mick Excavation 767.000 0. 000
Ccy 0. 000 0. 00
45. 00000 0. 000 0. 00
0885 206- 00000 Structure Excavation 112. 000 0. 000
cY 56. 000 1, 568. 00
28. 00000 56. 000 1,568. 00
0890 206- 00065 Structure Backfill (FlowFill) 98. 000 0. 000
Ccy 20. 000 3, 400. 00
170. 00000 20. 000 3, 400. 00
0895 206-01783 *Shoring (Area 3) 1. 000 0. 000
LS 0. 000 0. 00

27, 800. 00000 0. 000 0.00



CONTI D

D-15-G

CAT NO0302

0900 206-01784

0905

210- 00530

0910

403- 09210

0915

420- 00510

0920

506- 00224

0925

507- 00100

0930

515-00120

0935

518- 03000

0940

601- 06100

0945 601-51005

C20258- COVBO
20258-BID
ER119A- 065
| TEM
DESCRI PTI ON

*Shoring (Area 4)

Rebuild Portions of Present Structure

*Stone Matrix Asphal t

*CGeotextile (Crack Reduction) (H gh Density)

Riprap (24 Inch)

Concrete Slope and Ditch Paving (Reinforced)

*\Wat er proof i ng (Menbrane)

Sawi ng and Seal i ng Bridge Joint

Concrete (Patching)

Gal vani ¢ Anodes

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0016

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1. 000
LS
43, 500. 00000
60. 000
SF
300. 00000
69. 000
TON
111. 00000
345. 000
sy
18. 00000
767. 000
cy
130. 00000
73.000
cy
650. 00000
400. 000
sy
22. 00000
400. 000
LF
28. 00000
8. 000
cy
2, 800. 00000
60. 000
EACH

30. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
25. 000
25.000

0. 000
17.700
17.700

0. 000
71.000
71.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
220. 000
220. 000

0. 000
0. 000
0. 000

0. 000
5.200
5.200

0. 000
60. 000
60. 000
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7,500

1,964

1,278

4,840

14,560

1, 800

.00

00

70

00

.00

.00

00

.00

00

00

12: 28: 36

AMOUNT

7,500

1, 964

1,278

4, 840

14, 560

1,800

.00

00

70

00

.00

.00

00

.00

00

00



CONTI D: C20258- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 22

PCN: 20258-BI D ESTI MATE RUN 08/ 25/ 2020
PRQJECT: ER119A- 065 ESTI MATE NO 0016 12: 28: 36
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0302 D-15-G

0950 602-00000 *Rei nforcing Steel 587. 000 0. 000
LB 587. 000 616. 35
1. 05000 587. 000 616. 35

CAT 0302 CURRENT AMI $  376,456.35$ 44,527.05 % 54,562. 05
CAT NO0303 D-15- AK

0955 202-00246 *Renoval of Asphalt Mat (Pl aning) (Special) 378. 000 165. 000
SY 0. 000 0. 00
45. 00000 165. 000 7,425.00
0960 202- 00453 Renoval of Portions of Present Structure (C ass 2) 8. 000 0. 000
Sy 0. 000 0. 00
250. 00000 0. 000 0. 00
0965 202-00460 Renoval of Portions of Present Structure (Cass 3) 2.000 0. 000
5% 0. 000 0. 00
1, 000. 00000 0. 000 0.00
0970 203-00100  Mick Excavation 717.000 0. 000
cy 0. 000 0. 00
45. 00000 0. 000 0. 00
0975 206-00000  Structure Excavation 544. 000 544. 000
cY 0. 000 0. 00
28. 00000 544. 000 15, 232. 00
0980 206- 00065 Structure Backfill (FlowFill) 180. 000 180. 000
Ccy 0. 000 0. 00
170. 00000 180. 000 30, 600. 00
0981 206-00100 Str Bkfl (CL 1) Add Structure Backfill (dass 1) 75. 000 41. 000
cY 0. 000 0. 00
51. 00000 41.000 2,091. 00
0982 206- 00060 Str Bkfl (Spec) (FlowFill) Add Structure Backfill 246. 500 246. 500
(Special)(Flowfill)
cy 0. 000 0. 00
185. 00000 246. 500 45, 602. 50
0985 206-01781 *Shoring (Area 1) 1. 000 1. 000
LS 0. 000 0. 00

18, 800. 00000 1. 000 18, 800. 00



CONTI D:

D- 15- AK

CAT NO0303

0990 206-01782

0995

210- 00530

1000 403-09210

1005 420-00510

1010 506-00020

1015 507-00100

1020 515-00120

1025 518-03000

1030 601-03040

1035 601-06100

1040 601-51005

C20258- COVBO
20258-BID
ER119A- 065
| TEM
DESCRI PTI ON

*Shoring (Area 2)

Rebuild Portions of Present Structure

*Stone Matrix Asphal t

*CGeotextile (Crack Reduction) (H gh Density)

Pl ace Riprap

Concrete Slope and Ditch Paving (Reinforced)

*\Wat er proof i ng (Menbrane)

Sawi ng and Seal i ng Bridge Joint

Concrete Class D (Bridge)

Concrete (Patching)

Gal vani ¢ Anodes

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0016

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1. 000
LS
19, 800. 00000
40. 000
SF
300. 00000
65. 000
TON
111. 00000
235. 000
sy
18. 00000
1, 518. 000
cy
30. 00000
85. 600
cy
650. 00000
378. 000
sy
22. 00000
315. 000
LF
28. 00000
78.510
cy
890. 00000
3. 400
cy
2, 800. 00000
50. 000
EACH

30. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1. 000
0. 000
1. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

1,518. 000
0. 000
1,518. 000

85. 600
0. 000
85. 600

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

78.510
0. 000
78.510

3. 400
0. 000
3. 400

0. 000
0. 000
0. 000
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.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

12: 28: 36

AMOUNT

19, 800.

45, 540.

55, 640.

69, 873.

9, 520.

00

.00

.00

.00

00

00

.00

.00

90

00

.00



CONTI D: C20258- COVBO

PCN: 20258-BID

PRQIECT ER119A- 065

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0303 D-15-AK

1045 602- 00000 *Rei nforcing Steel

CAT NO0304 D-15-Al

1050 203-00100 Mick Excavation

1055 506-00612 Matrix Riprap (12 Inch)

CAT NO0305 119A038956BL

1060 203-00100 Mick Excavation

1065 506-00612 Matrix Riprap (12 Inch)

CAT NO0400 CONSTRUCTI ON ENG NEERI NG

1070 620- 00005 Field Ofice (Special)

1075 620-00012

Field Laboratory (C ass 2)

1080 620-00020 Sanitary Facility

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 24
ESTI MATE RUN 08/ 25/ 2020

ESTI MATE NO. 0016 12: 28: 36
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QrY TH'S PERI OD TH'S CUMULATI VE
UNITS QTY TO DATE PERI OD ANDUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
7, 725. 000 7, 725. 000
LB 0. 000 0. 00
1. 05000 7,725. 000 8,111. 25
CAT 0303  CURRENT AMT $ 417, 900. 65 $ 0.00$ 328,235. 65
501. 000 0. 000
oy 0. 000 0. 00
45. 00000 0. 000 0. 00
251. 000 251. 000
oy 0. 000 0. 00
125. 00000 251. 000 31, 375. 00
CAT 0304  CURRENT AMT $  53,920.00$ 0.00$  31,375.00
474.000 0. 000
oy 0. 000 0. 00
45. 00000 0. 000 0. 00
237.000 119. 000
oy 0. 000 0. 00
125. 00000 119. 000 14, 875. 00
CAT 0305  CURRENT AMT $ 50, 955.00 $ 0.00$  14,875.00
0. 500 0. 500
EACH 0. 000 0. 00
165, 000. 00000 0. 500 82, 500. 00
0. 500 0. 500
EACH 0. 000 0. 00
85, 000. 00000 0. 500 42, 500. 00
1. 000 1. 000
EACH 0. 000 0. 00
5, 800. 00000 1. 000 5, 800. 00
CAT 0400  CURRENT AMT $ 130, 800. 00 $ 0.00$ 130, 800.00

PROQIECT TOTAL

CURRENT AMT $20, 258, 879. 10 $

642, 029. 50 $12, 335, 903. 53



COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 25/ 2020

ESTI MATE SUMVARY 12:28: 36
CONTI D C20258- COMBO ESTI MATE NG 0016 PROG SPEC YR: 2005
PCN: 20978- BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 316.5 DAYS TI ME ALLOW 440 WORK DAYS
PR SH 119A BOULDER CANYON PERCENT TIME:  71.93 ORI G TIME ALLOW 380 WORK DAYS
PROJECT NO. STA119A- 069
SH 119: NEDERLAND - EAST
NAMVE OF ROAD:
PROJECT COUNTI ES: BOULDER, REG ON 4
CONTRACTOR:
ZAK DI RT | NCORPORATED PAY PERI OD ENDI NG 08/ 25/ 2020 DATE TI ME STARTED 03/13/2019
14290 H LLTOP RD. DATE LET 01/ 03/ 2019 DATE WORK BEGAN  03/13/2019
DATE AWARDED 01/31/ 2019 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 02/26/2019 DATE ACCEPTED
LONGVONT CO 80504 (970) 535- 4657 DATE NOTI CE TO PROCEED 03/13/2019
CURRENT TOTAL THI' S ESTI MATE
CURRENT PROJECT AMT: $ 14,990, 337. 82 PARTI Cl PATI NG $ 11, 298,273.35 $ 633, 228. 99
AWARD PRQIJECT AMT: $ 30, 306, 322. 04 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 75.37% TOTAL EARNI NGS 11, 298, 273. 35 633, 228. 99
FUNDS AVAI LABLE: $ 3,692, 064.47 STOCKPI LED MATERI ALS 86, 061. 38 - 22, 880. 52
GROSS EARNI NGS 11, 384, 334. 73 610, 348. 47
TOTAL CLAI MS: $ 0.00 RETAI NAGE -219,324. 11 -414. 64
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 11, 165, 010. 62 609, 933. 83
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 11, 165, 010. 62 609, 933. 83
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 609, 933. 83

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C20258- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 20978-BI D ESTI MATE RUN 08/ 25/ 2020
PRQJECT: STAL19A- 069 ESTI MATE NO 0016 12: 28: 36
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202-00090 *Renoval of Delineator 710. 000 0. 000
EACH 0. 000 0.00
4. 00000 0. 000 0.00
0006 202-00190 Rem of Conc Median Cover Matl Added Renoval of Median 60. 000 0. 000
Cover Material
5% 0. 000 0.00
28. 00000 0. 000 0.00
0010 202-00203 Renoval of Curb and Cutter 480. 000 0. 000
LF 87. 000 522. 00
6. 00000 87.000 522. 00
0015 202-00204 Renoval of Curb, Gutter and Sidewal k 125. 000 0. 000
LF 124. 000 1, 364. 00
11. 00000 124. 000 1, 364. 00
0020 202- 00206 Renoval of Concrete Curb Ranp 106. 000 0. 000
5% 66. 000 660. 00
10. 00000 66. 000 660. 00
0025 202-00240 *Rermpval of Asphalt Mat (Pl aning) 17, 019. 000 0. 000
5% 0. 000 0.00
4.00000 0. 000 0.00
0030 202-00810 *Rerpval of Ground Sign 247.000 0. 000
EACH 0. 000 0.00
56. 00000 0. 000 0.00
0035 202-01130 *Rermoval of Guardrail Type 3 8, 338. 000 7,688. 000
LF 650. 000 1,625.00
2.50000 8, 338. 000 20, 845. 00
0040 202-01135 *Renoval of Guardrail Thrie Beam 263. 000 19. 000
LF 0. 000 0.00
6. 00000 19. 000 114. 00
0045 202-01140 Renoval of Guardrail Type 4 6, 286. 000 4,901. 000
LF 0. 000 0.00
11. 00000 4,901. 000 53, 911. 00
0050 202-01300 *Renpval of End Anchorage 42.000 35. 000
EACH 2.000 430. 00

215. 00000 37.000 7,955. 00



CONTI D: C20258- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 20978-BI D ESTI MATE RUN 08/ 25/ 2020
PRQJECT: STA119A- 069 ESTI MATE NO 0016 12: 28: 36
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0055 202-04002 *Clean Cul vert 128. 000 69. 000
EACH 0. 000 0. 00
850. 00000 69. 000 58, 650. 00
0060 203-01597 *Pot hol i ng 20. 000 16. 000
HOUR 0. 000 0. 00
250. 00000 16. 000 4, 000. 00
0065 208-00002 *Erosion Log Type 1 (12 Inch) 3, 498. 000 3, 488. 000
LF 10. 000 42.50
4. 25000 3, 498. 000 14, 866. 50
0070 208-00035 *Aggregate Bag 2,429. 000 2,333.000
LF 96. 000 537. 60
5. 60000 2,429.000 13, 602. 40
0075 208-00045 Concrete Washout Structure 2.000 2.000
EACH 0. 000 0. 00
4,400. 00000 2.000 8, 800. 00
0080 208-00053 *StormDrain Inlet Protection (Type I) (84 Inch) 6. 000 0. 000
EACH 0. 000 0. 00
73. 00000 0. 000 0.00
0085 208-00103 Renoval and Disposal of Sediment (Labor) 225. 500 217. 000
HOUR 8.500 297.50
35. 00000 225.500 7,892.50
0090 208-00105 Renopval and Disposal of Sedinent (Equipnent) 98. 000 89. 000
HOUR 9. 000 810. 00
90. 00000 98. 000 8, 820. 00
0095 208-00106 Sweepi ng (Sedi ment Renoval) 80. 000 21.750
HOUR 0. 000 0. 00
125. 00000 21.750 2,718.75
0100 210-00011 *Reset Mailbox Structure (Type 1) 21.000 0. 000
EACH 0. 000 0. 00
270. 00000 0. 000 0.00
0105 210-00012 *Reset Mailbox Structure (Type 2) 5. 000 0. 000
EACH 0. 000 0. 00

280. 00000 0. 000 0. 00



CONTI D: C20258- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 20978-BI D ESTI MATE RUN 08/ 25/ 2020
PRQJECT: STA119A- 069 ESTI MATE NO 0016 12: 28: 36
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0110 210-00013 *Reset Mailbox Structure (Type 3) 3. 000 0. 000
EACH 0. 000 0. 00
380. 00000 0. 000 0. 00
0115 210-04020 Modi fy Inlet 4. 000 0. 000
EACH 2.000 6, 400. 00
3, 200. 00000 2.000 6, 400. 00
0120 211-00220 2 Inch Cored Drilled Hole 20. 000 17. 000
EACH 0. 000 0. 00
4,900. 00000 17. 000 83, 300. 00
0125 212-00006 *Seedi ng (Native) 0. 100 0. 000
ACRE 0. 000 0. 00
450. 00000 0. 000 0. 00
0130 212-00032 *Soi | Condi tioning 1.080 1.080
ACRE 0. 000 0. 00
3, 400. 00000 1.080 3,672.00
0135 213-00012 *Spray-on Mil ch Bl anket 1. 360 1. 360
ACRE 0. 000 0. 00
3, 500. 00000 1. 360 4, 760. 00
0140 304-06000 Aggregate Base Course (C ass 6) 4,795.910 4,795.910
TON 0. 000 0. 00
42. 00000 4,795.910 201, 428. 22
0145 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 200. 000 22.140
TON 26. 590 3, 855.55
145. 00000 48. 730 7,065. 85
0150 403-09210 *Stone Matrix Asphal t 22,773. 680 22,773.680
TON 0. 000 0. 00
111. 00000 22,773. 680 2,527, 878. 48
0155 403-34721 *Hot M x Asphalt (Grading SX) (75) (PG 58-28) 19, 088. 000 15, 564. 350
TON 0. 000 0. 00
82. 00000 15, 564. 350 1,276, 276. 70
0160 605-00080 8 Inch Perforated Pipe Underdrain 60. 000 60. 000
LF 0. 000 0. 00

110. 00000 60. 000 6, 600. 00



CONTI D: C20258- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 20978-BI D ESTI MATE RUN 08/ 25/ 2020
PRQJECT: STA119A- 069 ESTI MATE NO 0016 12: 28: 36
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0165 606-00301 *Cuardrail Type 3 (6-3 Post Spacing) 9, 688. 000 9, 037. 000
LF 651. 000 30, 597. 00
47.00000 9, 688. 000 455, 336. 00
0165 MATERI AL ALLOMANCE Cuardrail Type 3 (6-3 Post Spaci ng) 0. 000
LF 0. 000 0. 00
18. 43000 0. 000 0.00
0170 606-00910 CGuardrail Type 9 (Style CA) 417. 000 0. 000
LF 0. 000 0. 00
79. 00000 0. 000 0. 00
0171 900-00012 Added Item (Foot)/ Guardrail Type 9 (CA)(Special) 5, 869. 000 4,494.000
LF 0. 000 0. 00
83. 80000 4, 494. 000 376, 597. 20
0175 606-01370 *Transition Type 3G 14. 000 11. 000
EACH 2.000 9, 580. 00
4,790. 00000 13. 000 62, 270. 00
0175 MATERI AL ALLOMANCE Transition Type 3G 4. 000
EACH -2.000 -5,104. 56
2,552. 28000 2.000 5,104.56
0180 606-02003 *End Anchorage (Nonfl ared) 42.000 34. 000
EACH 1.000 5,100. 00
5,100. 00000 35. 000 178, 500. 00
0180 MATERI AL ALLOMANCE End Anchor age (Nonfl ared) 11. 000
EACH -1.000 -2,878. 46
2,878. 46000 10. 000 28, 784. 60
0185 608-00000  Concrete Sidewal k 125. 000 0. 000
SY 91. 000 5, 096. 00
56. 00000 91. 000 5, 096. 00
0190 608-00010 Concrete Curb Ranp 106. 000 0. 000
sy 79. 000 9, 480. 00
120. 00000 79. 000 9, 480. 00
0195 609-21010 Curb and Gutter Type 2 (Section |-B) 225. 000 0. 000
LF 0. 000 0. 00

34. 00000 0. 000 0. 00



CONTI D

CAT NO0200

0200

0201

0205

0210

0215

0220

0225

0230

0235

0240

0245

609- 21020

610- 00030

612-00041

612- 00042

612-00043

614- 00012

614-01512

614- 01522

614- 01575

614- 01578

614- 80385

C20258- COVBO
20978-BID
STA119A- 069

ROADWAY

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0016

| TEM
DESCRI PTI ON

Curb and CGutter Type 2 (Section |l-B)

Medi an Cover Matl

(Concrete)

*Del i neat or

*Del i neat or

*Del i neat or

*Si gn Panel

* St eel

Si gn

* St eel

Si gn

* St eel

Si gn

*Steel Sign

(Conc) Added Medi an Cover

(Flexible) (Type I)

(Flexible) (Type I1)

(Flexible) (Type I11)

(Class I1)

Support

(2-1nch Round) (Post)

Suppor t

(2-1nch Round) (Socket)

Support

(2-1/2 Inch Round NP-40) (Post)

Support

*Runble Strip

Mat eri al

(2-1/2 Inch Round NP-40)(Slipbase)

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
370. 000
LF
36. 00000
750. 000
SF
12. 54000
600. 000
EACH
68. 00000
40. 000
EACH
68. 00000
70. 000
EACH
75. 00000
1, 233. 000
SF
26. 00000
1, 025. 000
LF
9. 00000
197. 000
EACH
120. 00000
507. 000
LF
22. 00000
62. 000
EACH
275. 00000
69, 960. 000
LF

0.18000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
77.000
77.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 6

ESTI MATE RUN 08/ 25/ 2020

2,772

00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

12: 28: 36

AMOUNT

2,772

00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C20258- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 20978-BI D ESTI MATE RUN 08/ 25/ 2020
PRQJECT: STA119A- 069 ESTI MATE NO 0016 12: 28: 36
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0250 625-00000  *Construction Surveying 0. 400 0.338
LS 0.014 3, 500. 00
250, 000. 00000 0. 352 88, 000. 00
0255 626- 00000 *Mobi | i zati on 0. 500 0. 385
LS 0. 000 0. 00
3, 480, 000. 00000 0. 385 1, 339, 800. 00
0260 626-01102 *Public Information Services (Tier I1) 0. 500 0. 068
LS 0. 000 0.00
65, 000. 00000 0. 068 4,420. 00
0265 627-00008 *Modi fi ed Epoxy Pavenent Marking 924. 000 0. 000
GAL 0. 000 0. 00
85. 00000 0. 000 0. 00
0270 627-00019 *Paverrent Marking Paint (H gh Build)(lnlaid) 2,772.000 2,192. 000
GAL 0. 000 0. 00
73. 00000 2,192. 000 160, 016. 00
0275 627-30324  *Preforned Pl astic Pavement Marking (Wrd-Synbol) 53. 500 0. 000
Type |
(e ) SF 0. 000 0. 00
20. 00000 0. 000 0. 00
0280 627-30329 *Preformed Plastic Pavement Marking (Xwal k-Stop Line) 826. 000 0. 000
Type
(e SF 0. 000 0. 00
12. 00000 0. 000 0. 00
0285 630-00000  *Flaggi ng 13, 663. 500 13, 663. 500
HOUR 0. 000 0. 00
27.00000 13, 663. 500 368, 914. 50
0290 630-00001 *Pi | ot Car QOperation 800. 000 736. 000
HOUR 0. 000 0. 00
65. 00000 736. 000 47, 840. 00
0295 630- 00007 *Traffic Control Inspection 70. 000 19. 500
DAY 0. 000 0. 00
450. 00000 19. 500 8, 775. 00
0300 630-00012 *Traffic Control Management 130. 000 121.000
DAY 0. 000 0. 00

1, 000. 00000 121. 000 121, 000. 00



CONTI D

CAT NO0200

0305

0310

0315

0320

0325

0330

0335

0340

0345

0350

0355

630- 00017

630- 80002

630- 80341

630- 80342

630- 80350

630- 80355

630- 80360

630- 80363

630- 80370

630- 80380

630- 80511

C20258- COVBO

20978-BID
STA119A- 069

| TEM
DESCRI PTI ON

ROADWAY

*Traffic Control

Managenent ( Speci al)

*Fl ashi ng Beacon (Sol ar)

*Construction Traffic Sign (Panel

Size A

*Construction Traffic Sign (Panel

Si ze B)

Panel

*Vertical

*Portabl e Message Sign Panel

*Drum Channel i zi ng Devi ce

*Drum Channel i zing Device (Wth Light) (Flashing)

Concrete Barrier (Tenporary)

*Traffic Cone

*Mbbi | e Pavenent Marking Zone

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0016

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
159. 500
DAY
1, 000. 00000
2.000
EACH
1, 500. 00000
63. 000
EACH
75. 00000
84. 000
EACH
80. 00000
150. 000
EACH
20. 00000
2.000
EACH
6, 000. 00000
312. 000
EACH
20. 00000
30. 000
EACH
150. 00000
2, 000. 000
LF
20. 00000
230. 000
EACH
11. 00000
1. 000
LS

8, 500. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

159. 500
0. 000
159. 500

0. 000
0. 000
0. 000

29.500
0. 000
29.500

42.000
0. 000
42.000

67.500
0. 000
67.500

1. 000
0. 000
1. 000

156. 000
0. 000
156. 000

15. 000
0. 000
15. 000

1, 000. 000
0. 000
1, 000. 000

72.500
0. 000
72.500

0. 000
0. 000
0. 000

Page 8

ESTI MATE RUN 08/ 25/ 2020

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

12: 28: 36

AMOUNT

159, 500

2,212

3, 360

1, 350

6, 000

3,120

2,250

20, 000

797.

00

.00

50

00

00

00

00

00

00

50

.00



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

0360 630-85010

0365

630- 86810

0370

700- 70010

0375

700-70011

0380

700- 70012

0385

700- 70016

0390

700- 70018

0395

700- 70019

0400

700- 70023

0405 700-70380

C20258- COVBO

20978-BID
STA119A- 069

| TEM
DESCRI PTI ON

*| npact Attenuator (Tenporary)

*Traffic Signal

(Tenpor ary)

F/ A M nor Contract

Revi si ons

F/ A Partnering

I ncentive

F/ A Asphal t Pavenent

F/ A Fuel

Cost Adj ust nent

F/ A Roadway Snpot hness | ncentive

F/ A Asphalt Cenent Cost Adjustnent

F/ A On-The-Job Trai nee

F/ A Erosion Control

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0016

6. 000

5, 600. 00000

3. 000
EACH
25, 000. 00000

375, 000. 000

F A
1. 00000
10, 000. 000

F A
1. 00000
30, 000. 000

F A
1. 00000
150, 000. 000

F A
1. 00000
297, 500. 000

F A
1. 00000
580, 508. 600

F A
1. 00000
8, 000. 000

F A
1. 00000
10, 000. 000

F A

1. 00000

QrY TH'S PERI OD
QTY TO DATE

13, 596
-2,082.
11,514

580, 357
150.
580, 508

. 000
. 000
. 000

. 500
. 000
. 500

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

530
530
000

. 000
. 000
. 000

870
730
600

. 000
. 000
. 000

. 000
. 000
. 000

Page 9

ESTI MATE RUN 08/ 25/ 2020

-2,082.

150.

.00

.00

.00

.00

.00

53

.00

.00

.00

12: 28: 36

AMOUNT

12,500

11,514

580, 508

.00

00

.00

.00

.00

00

.00

.00

.00



CONTI D:

CAT NO0200

0410 700-70594

CAT NO0201

0420 201-00000

0425

202- 00010

0430

202- 00019

0435

202- 00020

0440

202- 00035

0445

202- 00155

0450

202- 00201

0455

202- 00202

0460 202-00207

ESTI MATE NO 0016 12:28: 36
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
UNI TS QrY TO DATE PERI OD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE L _______.
100, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMT $10, 961, 233.20 % 72,754.33 % 8, 387,920. 86
1. 000 1. 000
LS 0. 000 0. 00
148, 000. 00000 1. 000 148, 000. 00
150. 000 150. 000
EACH 0. 000 0. 00
300. 00000 150. 000 45, 000. 00
3. 000 0. 000
EACH 3. 000 1, 800. 00
600. 00000 3. 000 1, 800. 00
1. 000 1. 000
EACH 0. 000 0. 00
12, 000. 00000 1. 000 12, 000. 00
613. 000 456. 000
LF 157. 000 3, 140. 00
20. 00000 613. 000 12, 260. 00
80. 000 40. 000
LF 0. 000 0. 00
17. 50000 40. 000 700. 00
390. 000 390. 000
LF 0. 000 0. 00
12. 00000 390. 000 4, 680. 00
18. 000 18. 000
LF 0. 000 0. 00
17. 00000 18. 000 306. 00
70. 000 70. 000
S5\% 0. 000 0. 00
16. 00000 70. 000 1, 120. 00

C20258- COVBO
20978-BID
STA119A- 069

| TEM
DESCRI PTI ON

ROADWAY

F/ A DRB Standing Conmittee

Trail

Cl earing and G ubbing

of Tree

Renoval

Inl et

Renoval of

of Concrete Box Cul vert

*Renoval

Renoval

of Pipe

of Wall

*Renoval

of Curb

*Reroval

of Cutter

Renoval

Renoval of Brick Pavers

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 10
ESTI MATE RUN 08/ 25/ 2020



CONTI D: C20258- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 20978-BI D ESTI MATE RUN 08/ 25/ 2020
PRQJECT: STA119A- 069 ESTI MATE NO 0016 12: 28: 36
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 Trail

0465 202-00210 Renoval of Concrete Pavenent 475. 000 343. 000
SY 132. 000 1,122.00
8. 50000 475. 000 4,037.50
0470 202-00220 *Rermoval of Asphalt Mat 1, 054. 000 761. 000
SY 51. 000 280. 50
5. 50000 812. 000 4, 466. 00
0471 202-05026 Sawi ng Asphalt Mat (6 In) Added Sawcutting Asphalt Mat 997. 000 997. 000
6 Inch
( ) LF 0. 000 0. 00
1. 63000 997. 000 1,625.11
0475 202-01000 *Rermoval of Fence 98. 000 0. 000
LF 0. 000 0. 00
5. 00000 0. 000 0. 00
0480 202-01130 *Renoval of Guardrail Type 3 212. 000 0. 000
LF 0. 000 0. 00
2.50000 0. 000 0. 00
0485 202-01300 *Renoval of End Anchorage 1. 000 0. 000
EACH 0. 000 0. 00
215. 00000 0. 000 0. 00
0490 203-00010 Uncl assified Excavation (Conplete In Place) 5, 530. 000 4, 466. 000
CcY 183. 000 3,843.00
21. 00000 4,649. 000 97,629. 00
0495 203- 00050 Unsui tabl e Materi al 100. 000 14. 000
cY 0. 000 0. 00
47.50000 14. 000 665. 00
0500 203-00400 *Rock Excavation 3, 883. 000 2, 749. 000
CcY 1, 134. 000 54, 432. 00
48. 00000 3, 883. 000 186, 384. 00
0505 203-01100 Proof Rolling 20. 000 0. 250
HOUR 0. 000 0. 00
85. 00000 0. 250 21.25
0510 203-01510 Backhoe 60. 000 0. 000
HOUR 0. 000 0. 00

110. 00000 0. 000 0. 00



CONTI D: C20258- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 20978-BI D ESTI MATE RUN 08/ 25/ 2020
PRQJECT: STA119A- 069 ESTI MATE NO 0016 12: 28: 36
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 Trail

0515 203-01594 Conbi nati on Loader 60. 000 0. 000
HOUR 0. 000 0. 00
65. 00000 0. 000 0. 00
0520 203-01597 *Pot hol i ng 40. 000 38. 000
HOUR 0. 000 0. 00
250. 00000 38. 000 9, 500. 00
0525 203-02330 Laborer 60. 000 33. 000
HOUR 0. 000 0. 00
35. 00000 33. 000 1, 155. 00
0530 206-00000  Structure Excavation 2, 820. 000 2,820. 000
cY 0. 000 0. 00
28. 00000 2,820. 000 78, 960. 00
0535 206- 00065 Structure Backfill (FlowFill) 1, 550. 000 770. 000
cY 780. 000 132, 600. 00
170. 00000 1, 550. 000 263, 500. 00
0540 206-00100 Structure Backfill (Cass 1) 1, 115. 000 540. 000
cY 0. 000 0. 00
51. 00000 540. 000 27, 540. 00
0545 206-00510 Filter Material (Class A) 302. 000 266. 000
cY 21.000 2,268.00
108. 00000 287. 000 30, 996. 00
0550 206-01781 *Shoring (Area 1) 1. 000 1. 000
LS 0. 000 0. 00
18, 800. 00000 1. 000 18, 800. 00
0555 206-01782  *Shoring (Area 2) 1. 000 1. 000
LS 0. 000 0. 00
19, 800. 00000 1. 000 19, 800. 00
0560 206-01783 *Shoring (Area 3) 1. 000 1. 000
LS 0. 000 0. 00
27,800. 00000 1. 000 27, 800. 00
0565 206-01784  *Shoring (Area 4) 1. 000 1. 000
LS 0. 000 0. 00

43, 500. 00000 1. 000 43, 500. 00



CONTI D: C20258- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 20978-BI D ESTI MATE RUN 08/ 25/ 2020
PRQJECT: STA119A- 069 ESTI MATE NO 0016 12: 28: 36
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 Trail

0570 206-01785  *Shoring (Area 5) 1. 000 1. 000
LS 0. 000 0.00
25, 700. 00000 1. 000 25, 700. 00
0575 207-00205 Topsoi | 1, 096. 000 530. 000
cY 355. 000 12, 425.00
35. 00000 885. 000 30, 975. 00
0580 207-00210  Stockpile Topsoil 1, 000. 000 0. 000
cy 0. 000 0.00
6. 90000 0. 000 0. 00
0585 208- 00002 *Erosi on Log Type 1 (12 Inch) 3, 210. 000 0. 000
LF 0. 000 0. 00
4.25000 0. 000 0.00
0590 208-00035 *Aggr egat e Bag 220. 000 0. 000
LF 220. 000 1,232.00
5. 60000 220. 000 1, 232. 00
0595 208-00045 Concrete Washout Structure 4.000 2.000
EACH 0. 000 0. 00
4, 400. 00000 2.000 8, 800. 00
0600 208-00052 *StormDrain Inlet Protection (Type I1I) 1. 000 0. 000
LF 0. 000 0.00
235. 00000 0. 000 0. 00
0605 208-00056 *StormDrain Inlet Protection (Type I11) 2.000 0. 000
EACH 0. 000 0. 00
240. 00000 0. 000 0.00
0610 208-00070 Vehi cl e Tracki ng Pad 4.000 4.000
EACH 0. 000 0.00
3,100. 00000 4. 000 12, 400. 00
0615 208-00103 Renoval and Di sposal of Sedinment (Labor) 40. 000 0. 000
HOUR 0. 000 0. 00
35. 00000 0. 000 0. 00
0620 208-00105 Renoval and Disposal of Sedinment (Equipnent) 40. 000 0. 000
HOUR 0. 000 0. 00

90. 00000 0. 000 0. 00



CONTI D

PREV QTY/

Trail

CAT NO0201

0625 208-00106

0630

208- 00107

0635

208- 00207

0636

208- 00300

0640

210- 00050

0645

210- 00810

0650

210- 02510

0655

211-01115

0660

212-00006

0665

212-00009

0670 213-00002

C20258- COVBO

20978-BID
STA119A- 069

| TEM
DESCRI PTI ON

*Sweepi ng (Sedi nent Renoval)

of Trash

Renoval

*Er osi on Control

Managenent

Tenporary Berms Added Tenporary Berns

Reset Fire Hydrant

Reset Ground Sign

*Rel ay Sprinkler System

*Rock Reinforcenment (Number 10)

*Seedi ng (Native)

*Seedi ng (Tenporary)

*Mil ching (Weed Free Hay)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0016

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
40. 000
HOUR
125. 00000
30. 000
HOUR
35. 00000
132. 500
DAY
135. 00000
1, 000. 000
LF
8. 65000
1. 000
EACH
6, 400. 00000
2.000
EACH
350. 00000
1. 000
LS
26, 000. 00000
375. 000
LF
98. 00000
1.870
ACRE
450. 00000
1. 040
ACRE
800. 00000
1.150
ACRE

680. 00000

QrY TH'S PERI OD
QTY TO DATE

. 000
. 000
. 000

. 500
. 000
. 500

. 000
. 500
. 500

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 080
. 000
. 080

. 040
. 000
. 040

. 000
. 000
. 000

Page 14

ESTI MATE RUN 08/ 25/ 2020

1, 687. 50

26, 000. 00

12: 28: 36

AMOUNT

192.

17, 887

1,730

26, 000

486.

832.

.00

50

50

00

.00

.00

00

.00

00

00

.00



CONTI D

Trail

CAT NO0201

0675 213-00061

0680

214-00000

0685

214-00220

0690

214-00330

0695

216- 00201

0700

216- 00221

0705

217-00015

0710

240- 00000

0715

240- 00010

0720

240- 00020

0725 304-06000

C20258- COVBO

20978-BID
STA119A- 069

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0016

CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNI' TS
UNIT PRI CE
*Mul ch Tacki fier 230. 000
LB
2. 75000
*Landscape Mai ntenance 1. 000
LS
11, 000. 00000
*Deci duous Tree (2 Inch Caliper) 24.000
EACH
650. 00000
*Deci duous Shrub (3 Gallon Contai ner) 95. 000
EACH
60. 00000
*Soi | Retention Bl anket (Straw Coconut) (Biodegradable 300. 000
Cl ass
SY
2.30000
*Soil Retention Blanket (Coconut) (Biodegradable C ass 3, 660. 370
1
) Sy
3. 00000
Noxi ous Weed Managenent 900. 000
SY
5. 00000
W ldlife Biol ogist 179. 750
HOUR
125. 00000
Renoval of Nests 40. 000
HOUR
90. 00000
Netting 100. 000
Sy
9. 00000
Aggregat e Base Course (Cl ass 6) 1, 209. 000
TON

42.00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

136. 000
0. 000
136. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

3, 660. 370
0. 000
3, 660. 370

900. 000
0. 000
900. 000

179. 750
0. 000
179. 750

13. 000
0. 000
13. 000

0. 000
0. 000
0. 000

835. 480
0. 000
835. 480

Page 15

ESTI MATE RUN 08/ 25/ 2020

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

12: 28: 36

AMOUNT

374.

10, 981.

4,500

22,468

1, 170.

35, 090

00

.00

.00

.00

.00

11

00

75

00

.00

16



CONTI D

Trail

CAT NO0201

0730 304-06008

0735

304- 09014

0740

403- 00720

0745

403-34721

0750

420-00113

0755

420- 00114

0760

504- 04430

0765

504- 06100

0770

506- 00212

0775

506- 00224

0775

C20258- COVBO

STA119A- 069

20978-BID

| TEM
DESCRI PTI ON

Aggregat e Base Course (Class 6) (Special)

Aggr egat e Base Course (Special)

* Hot

M x Asphal t (Patching) (Asphalt)

* Hot

M x Asphal t

(Grading SX) (75) (PG 58-28)

Geotextile (Drainage) (O ass 2)

Ceotextile (Drainage) (Cass 3)

Rei nf orced Concrete Facing

Ground Nailed Wall

Riprap (12 Inch)

Ri prap (24 Inch)

MATERI AL ALLOWANCE 24 Inch Riprap

CcY

TON

TON

TON

SY

SY

SF

SF

CY

CY

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0016

48. 000

125. 00000

333. 000

44. 00000

257. 000

145. 00000

255. 000

82. 00000

1, 285. 000

1. 80000

35. 000

25. 00000

495. 000

42.00000

1,474.000

16. 00000

54. 000

125. 00000

773.000

130. 00000

68. 40000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

113.970
0. 000
113.970

63. 540
99. 070
162. 610

1, 069. 000
148. 000
1,217.000

0. 000
0. 000
0. 000

292. 000
203. 000
495. 000

0. 000
0. 000
0. 000

54. 000
0. 000
54. 000

740. 000
0. 000
740. 000

33. 000
0. 000
33. 000

Page 16

ESTI MATE RUN 08/ 25/ 2020

8,123

266.

8,526

.00

.00

.00

74

.00

00

.00

.00

.00

.00

12: 28: 36

AMOUNT

16, 525

13,334

2,190

20, 790

6, 750

96, 200

2,257

.00

.00

65

02

60

.00

00

.00

00

00

20



CONTI D

CAT NO0201

0780

0780

0785

0790

0795

0800

0805

0805

0810

0815

0820

514- 00200

515-00120

601- 03000

601- 03050

601- 03540

601- 40005

601- 40400

602- 00000

603-01185

C20258- COVBO

STA119A- 069

20978-BID

| TEM
DESCRI PTI ON

Trail

Pedestrian Railing (Steel)

MATERI AL ALLOMANCE Pedestrian Railing (Steel)

*\Wat er proof i ng (Menbrane)

Concrete Class D

*Concrete Class D (Wall)

Concrete C ass DT (Deck Toppi ng)

*Cut

St one Veneer

MATERI AL ALLOMANCE Cut

St one Veneer

Concrete Stain

*Structural

*Rei nforcing Steel

18 Inch Reinforced Concrete Pipe (Conplete In Place)

LF

LF

SY

CY

SF

SF

SY

LB

LF

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0016

722.000

265. 00000

205. 40000

475. 000

22.00000

53. 000

330. 00000

356. 000

905. 00000

39. 000

1, 100. 00000

4,092. 000

60. 00000

7.50000

5. 000

90. 00000

56, 185. 000

1. 05000

362. 000

100. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

167. 000
50. 000
217.000

219. 000
-50. 000
169. 000

174. 000
289. 000
463. 000

25. 000
18. 000
43. 000

267.710
2.500
270. 210

14. 800
0. 000
14.800

1, 320. 000
617.000
1, 937. 000

2,361. 000
-617. 000
1,744.000

0. 000
0. 000
0. 000

46, 749. 000
1, 520. 000
48, 269. 000

175. 000
34. 000
209. 000

Page 17

ESTI MATE RUN 08/ 25/ 2020

13, 250

-10, 270.

6, 358

5, 940

2,262

37,020

-4, 627.

1, 596.

3, 400

00

00

00

00

50

.00

00

50

.00

00

00

12: 28: 36

AMOUNT

57, 505

34,712

10, 186

14,190

244,540

16, 280

116, 220

13, 080

50, 682

20, 900

00

60

00

00

05

00

00

00

.00

45

00



CONTI D: C20258- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 18

PCN: 20978-BI D ESTI MATE RUN 08/ 25/ 2020
PRQJECT: STA119A- 069 ESTI MATE NO 0016 12: 28: 36
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 Trail

0825 603-01245 24 Inch Reinforced Concrete Pipe (Conplete In Place) 96. 000 67. 000
LF 0. 000 0.00
160. 00000 67.000 10, 720. 00

0830 603-01365 36 Inch Reinforced Concrete Pipe (Conplete In Place) 41.000 0. 000
LF 0. 000 0. 00
210. 00000 0. 000 0. 00
0835 603-01425 42 Inch Reinforced Concrete Pipe (Conplete In Place) 32. 000 32. 000
LF 0. 000 0.00
170. 00000 32.000 5, 440. 00
0840 603-01485 48 Inch Reinforced Concrete Pipe (Conplete In Place) 247.000 209. 000
LF 0. 000 0. 00
320. 00000 209. 000 66, 880. 00
0845 603-05018 18 Inch Reinforced Concrete End Section 3. 000 3. 000
EACH 0. 000 0.00
950. 00000 3. 000 2,850. 00
0850 603-05024 24 Inch Reinforced Concrete End Section 1. 000 1. 000
EACH 0. 000 0. 00
1, 100. 00000 1. 000 1, 100. 00
0855 603-05036 36 Inch Reinforced Concrete End Section 2.000 0. 000
EACH 0. 000 0.00
5, 300. 00000 0. 000 0. 00
0860 603-05042 42 Inch Reinforced Concrete End Section 2.000 2.000
EACH 0. 000 0. 00
6, 800. 00000 2.000 13, 600. 00
0865 603-05048 48 I nch Reinforced Concrete End Section 1. 000 1.000
EACH 0. 000 0.00
8, 000. 00000 1. 000 8, 000. 00
0870 603-50006 6 Inch Plastic Pipe 159. 000 159. 000
LF 0. 000 0. 00
28. 00000 159. 000 4,452.00
0875 603-71609  *16x8 Foot Concrete Box Cul vert (Precast) 72.000 72.000
LF 0. 000 0.00

1, 680. 00000 72.000 120, 960. 00



CONTI D: C20258- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 19

PCN: 20978-BI D ESTI MATE RUN 08/ 25/ 2020
PRQJECT: STA119A- 069 ESTI MATE NO 0016 12: 28: 36
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 Trail

0880 603-71610 *16x10 Foot Concrete Box Cul vert (Precast) 120. 000 24. 000
LF 96. 000 163, 200. 00
1, 700. 00000 120. 000 204, 000. 00
0885 604- 00305 Inlet Type C (5 Foot) 7.000 6. 000
EACH 0. 000 0. 00
3, 800. 00000 6. 000 22, 800. 00
0890 604-00310 Inlet Type C (10 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
4,500. 00000 0. 000 0. 00
0895 604- 00505 Inlet Type D (5 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
4, 800. 00000 0. 000 0. 00
0900 604-13005 Inlet Type 13 (5 Foot) 3. 000 1.000
EACH 0. 000 0. 00
4,500. 00000 1. 000 4,500. 00
0905 604-16005 Inlet Type 16 (5 Foot) 1. 000 0. 000
EACH 1. 000 7,000. 00
7, 000. 00000 1. 000 7,000. 00
0910 604-25005 Vane Grate Inlet (5 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
4, 800. 00000 0. 000 0. 00
0915 604-25010 Vane Grate Inlet (10 Foot) 1. 000 1.000
EACH 0. 000 0. 00
5, 700. 00000 1.000 5, 700. 00
0920 604-30010 Manhol e Sl ab Base (10 Foot) 2.000 0. 000
EACH 0. 000 0. 00
6, 000. 00000 0. 000 0. 00
0925 604-30015 Manhol e Sl ab Base (15 Foot) 3. 000 2.000
EACH 0. 000 0. 00
8, 500. 00000 2.000 17, 000. 00
0930 605-00040 4 Inch Perforated Pipe Underdrain 292. 000 0. 000
LF 69. 000 2,760. 00

40. 00000 69. 000 2,760.00



CONTI D:

Trail

CAT NO0201

0935 605-83002

0940

605- 84000

0945

606- 00301

0950

606- 00910

0955

606- 00940

0960

606- 00941

0965

606- 01370

0970

606- 02003

0975

606- 02005

0975

0980 607-11455

C20258- COVBO

20978-BID
STA119A- 069

| TEM
DESCRI PTI ON

Geoconposite Drain with Pipe

Subsurface Drain Qutlet

*Quardrail

Type 3 (6-3 Post Spacing)

Cuardrail

Type 9 (Style CA)

Guardrai |

Type 9 (Style CE)

Cuardrai |

Type 9 (Style CE) (Special)

*Transi tion Type 3G

*End Anchorage (Nonfl ared)

*End Anchorage (Fl ared)

MATERI AL ALLOMNCE End Anchorage (Fl ared)

*Fence Wbod

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0016

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
445. 000
sy
88. 00000
99. 000
LF
62. 00000
700. 000
LF
47.00000
269. 000
LF
79. 00000
236. 000
LF
160. 00000
494. 000
LF
285. 00000
1. 000
EACH
4, 790. 00000
2.000
EACH
5, 100. 00000
4. 000
EACH
3, 900. 00000
EACH
2,122. 42000
326. 000
LF

20. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

. 000
. 000
. 000

0. 000
99. 000
99. 000

250. 000
0. 000
250. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

446. 000
48. 000

494. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

3. 000
0. 000
3. 000

1. 000
0. 000
1.000

0. 000
0. 000
0. 000

Page 20

ESTI MATE RUN 08/ 25/ 2020

23, 496.

6, 138.

13, 680.

00

00

.00

.00

.00

00

.00

.00

.00

.00

.00

12: 28: 36

AMOUNT

38, 544.

6, 138.

11, 750.

140, 790.

11, 700.

2,122.

00

00

00

.00

.00

00

.00

.00

00

42

.00



CONTI D: C20258- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 21

PCN: 20978-BI D ESTI MATE RUN 08/ 25/ 2020
PRQJECT: STA119A- 069 ESTI MATE NO 0016 12: 28: 36
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 Trail

0985 607-11525  *Fence (Plastic) 2, 000. 000 252. 000
LF 0. 000 0. 00
2. 00000 252. 000 504. 00
0990 607-11530 *Fence (Special) 74.000 0. 000
LF 0. 000 0. 00
18. 00000 0. 000 0. 00
0995 608-00026 Concrete Bikeway (6 Inch) 2, 386. 000 1,228. 000
5% 133. 000 8, 645. 00
65. 00000 1, 361. 000 88, 465. 00
1000 608-00028 Concrete Bi keway (8 Inch) 429. 000 381. 000
SY 0. 000 0. 00
75. 00000 381. 000 28, 575. 00
1005 609-21020 Curb and CGutter Type 2 (Section II-B) 349. 000 321. 000
LF 0. 000 0. 00
36. 00000 321. 000 11, 556. 00
1010 609-24002 Gutter Type 2 (2 Foot) 129. 000 0. 000
LF 0. 000 0. 00
27.00000 0. 000 0. 00
1015 614-00011 *Sign Panel (Cass I) 49. 000 0. 000
SF 0. 000 0. 00
21. 00000 0. 000 0. 00
1020 614-00216 *Steel Sign Post (2x2 Inch Tubing) 150. 000 0. 000
LF 0. 000 0. 00
8. 50000 0. 000 0. 00
1025 614-00218 *Steel Sign Post (2.25x2.25 Inch Tubing) 45. 000 0. 000
LF 0. 000 0. 00
10. 50000 0. 000 0. 00
1030 614-01512 *Steel Sign Support (2-1nch Round)(Post) 10. 000 0. 000
LF 0. 000 0. 00
9. 00000 0. 000 0. 00
1035 614-01522 *Steel Sign Support (2-1nch Round)(Socket) 1. 000 0. 000
EACH 0. 000 0. 00

120. 00000 0. 000 0. 00



CONTI D

Trail

CAT NO0201

1040 614-85001

1045 619-30320

1050 621-00425

1055 622-00270

1060 627-00008

1065 627-00011

1070 627-01010

1075 641-10000

CAT NO0400

1080 620-00005

1085 620-00012

C20258- COVBO
20978-BID
STA119A- 069

| TEM
DESCRI PTI ON

*| mpact Attenuator

4 Inch Gal vani zed Pi pe

* Det our

Bol | ard

*Modi fi ed Epoxy Pavenent Marking

*Pavenent Marking Paint (Waterborne)

*Preformed Plastic Paverent Marking (Type |)(Inlaid)

*Shotcrete

CONSTRUCTI ON ENG NEERI NG

Field Ofice (Special)

Field Laboratory (C ass 2)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0016

1. 000

16, 900. 00000

14. 000
LF
550. 00000
1.000
LS
85, 000. 00000
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CONTI D: C20258- COVBO

PCN: 20978-BID

PRQIECT STA119A- 069

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0400 CONSTRUCTI ON ENG NEERI NG

1090 620- 00020 Sanitary Facility
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5, 800. 00000

CAT 0400

PRQJECT TOTAL CURRENT AMI $14, 990, 337.82 $
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610, 348. 47 $11, 384, 334. 73



